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B Olmsted Locks & Dam Project

US Army Corps 1996 rendering of completed project
of Engineers
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foul Locks Construction (@%

US Army Corps December 2000
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B Approach Walls @
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o Engineers =2
Design by: INCA Engineers Inc.
Award 26 August 1999
Contractor Massman Construction Inc.
Contract Amount $99.033,000
Completion Date April 21, 2003
FY-02 Earnings Paid $39,748,000

Estimated FY-03 Earnings $18,898,000
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- Approach Wall Construction
US Anny/Gorms September 5, 2002

of Engineers
Louisville District

i
i e

|',:,‘i- =Ee =g .‘illfll:v‘--
Ly == :.H-"' B g EeEeae

L :;;L‘ e B :

T TN~ e - e .

s, = - —

- e e _'_' — L my ol
— =y LR e

o
L |



sl

US Army Corps
of Engineers
Louisville District




Bl Approach Walls
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Boat Ramp Relocation

US Army Corps
of Engineers
Louisville District

Design by:
Awarded
Contract No.

Contractor

Contract Amount
Completion Date

Percent Complete

FY-02 Earnings Paid
Estimated FY-03 Earnings

CELRL (In-house)
4 June 2001
DACW27-01-C-0020

MYS Development Corp.
(Hub zone)

$1,374,752
October 2002
96%

$ 930,000

$ 278,242
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b O&M Bulkheads

US Army Corps

of Engineers
Louisville District

7 . 7 A 1 Des1gn by Sverdrup/Gerwick JV

'E Eﬂ'ﬁ 7 i 2 S . Awarded September 27, 2001

F W ~ Contract No. DACW27-01-C-0030

- ~ Contractor Massman Construction Inc.

Contract Amount $24.,156,000
Contract Completion July 25, 2004
Percent Complete 29%
FY-02 Earnings Paid $ 6,900,000

Estimated FY-03 Earnings $11,400,000



bl Spare Miter Gate Storage

US Army Corps ‘
of Engineers —
Louisville District

Design by: Shiner Mosley & Associates Inc.

(Note: this 1s a Design-Build contract.)

Awarded 8 March 2002

Contract No. DACW27-02-C-0005

Contractor AquaTerra Contracting, Inc. (Hub zone)
Contract Amount: $8,696,883

Completion Date 8 July 2004

Percent Complete 6%

FY-02 Earnings Paid $ 500,000

Estimated FY-03 Earnings $4,685,000
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bl Down Stream Mooring Cells [ &t
US Army Corps 2y

ox

. L E YONS
of Engineers ~IIads

Louisville District St
Design by: CELRL (In-house)
Awarded 4 June 2002
Contract No. DACW27-02-C-0013
Contractor AquaTerra Contracting, Inc.
Contract Amount: $2.177,670.00
Completion Date 14 June 2003
Percent Complete 18%
FY-02 Earnings Paid $ 400,000

Estimated FY-03 Earnings $1,578,000



il Dam

US Army Corps
of Engineers
Louisville District

June 1995 - T/G & Boat Operated Wicket Dam
Design by: Sverdrup/Gerwick JV
P&S 100% Complete July 2002

Advertise/Issue September 30, 2002
Proposal Due January 28, 2003
Estimated Cost: $350,000,000

Completion 6 +/- years



ot Global Erection Plan Phases

US Army Corps
of Engineers
Louisville District

PHASE 4 &

PHASE 3

PHASE 2
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Louisville District

EXISTING
LOCKE WALL

Early Phasing of Work
Excavation, Stone & Piling

STAGE VI
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Transfer of Precast Segments

US Army Corps

B From Skid to Catamaran

Louisville District

CATAMAR AR
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Catamaran and Lifting Frame

US Army Corps

of Engincers For Precast Segments

Louisville District
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Tremie Concrete Placements

US Army Corps

of Engineors in Precast Sill Segment

Louisville District
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wsamycons — Catamaran with Lower Pier Shell

e

Louisville District
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Placement of Upper Pier
!
y o Shell Elements
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Maintenance
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Tainter Gate

US Army Corps .
of Engineers HYdraUhC

Louisville District Machine HOUSC 4 .
\ry‘ /XCyhnder
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Wicket Assembly

US Army Corps
of Engineers

Louisville District

Plan Showing Horse and
Prop Assembly
(Gate not shown for clarity)

Wicket Gate in Raised
Position

El 278
I "" . — Wicket Gate in Lowered
e Position
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i Construction Schedule

US Army Corps
of Engineers
Louisville District

Road & Office ]

Cofferdam

_—
Prototype H
Lock e
BWMA -
Boat Ramp l

Approach Walls
0&M Bulkheads | | 7
Bldgs & Grounds_ hJ
Dam e
—

Demo L&D 52 & 53

1993

1994 -
1995-
1996 -
1997 -
LER
1999-
2000-
2002-
2003-
2004-
2005-
2006-
2007 -
2008,

2001+



B Project Cost

Louisville District

$1,080,000,000

50% Federal
50% Inland Waterways Trust Fund
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Project Funding

US Army Corps
of Engineers
Louisville District

Prior to 1995
1996
1997
1998
1999
2000
2001
2002

$122,026,000
$49,678,000
$70,080,000
$76,176,000
$51,060,000
$87,162,000
$57,772,000
$56,309,000



fo FYO03 Funding

US Army Corps
of Engineers
Louisville District

President’s Budget $77TM
House Markup $65M
Senate Markup $68M
Savings & Slippage (15%) -$10M
Pay back -$12M
Available to expend $43M

Capability $54M
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Questions ?
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